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Progress Update

DNT to East of Preston Road (SH 289)



Collin County Outer Loop
Past Activities

2012

2013

2014

2015

Public Hearing, August 2012: “Technically preferred alignment” selected

March 2013: CCTRA authorized schematics from DNT to SH 289

June 2014: Schematic Complete

January 2015: Court Presentation: Adjusted Corridor

and Ultimate Interchange Evaluation

May 2015: NTP for Final Design 

August 2015: MAPO Meetings

October 2015: Public Meeting



Collin County Outer Loop
Current Activities

Development of Ultimate Interchange “Footprints”

Outer Loop at Dallas North Tollway

(Full Multi-Directional)

Outer Loop at Preston Road

(Three-Level Box)



Collin County Outer Loop
Current Activities

• Coordination with Atmos on gas pipeline
project under construction revealed
significant relocation cost.
– Estimated Over $1 Million for relocation including 

providing new dedicated easement

• Alignment adjusted to avoid impacts

• No new property owners affected



Collin County Outer Loop
Current Activities

Limits of Atmos Gas Pipeline Replacement Project (Completed October 2015)
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Collin County Outer Loop
Current Activities

Proposed Service 
Road

Existing Gas Lines

TXI
Facility

BNSF Railroad

Original Adjusted Corridor (2014)



Collin County Outer Loop
Current Activities

Alternatives Considered

1. Atmos Relocation

– Major Cost & Schedule Implications

2. Minor Alignment Adjustment 

– No new parcels, some additional ROW

3. Major Alignment Adjustment
– Significant Schedule Implications, Adjacent Development

Least 
Impact



Collin County Outer Loop
Current Activities

Revised Adjusted Corridor (2015): CR 51 to BNSF
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• 4 Parcels Impacted

• No Additional 
ROW

• No New Parcels 
Impacted

• Rail Crossing (At-
Grade) Moved

• Reduced BNSF 
Construction 
Requirements



Collin County Outer Loop
Current Activities

Revised Adjusted Corridor (2015): BNSF to SH 289

• 6 Parcels 
Impacted

• Some Additional 
ROW (Bisect)

• No New Parcels 
Impacted

Existing
Gas Meter 

Station
(To Remain)

Ultimate 
Preston 

Road 
Interchange



Collin County Outer Loop
Current Activities

Stakeholder Involvement

• TxDOT & NCTCOG 
Coordination

• MAPO Meetings 
(Alignment 
Adjustment)

• Public Meeting (Open 
House)



Collin County Outer Loop
Future Activities

• Court consideration of adoption of Local 
Environmental Document

• Continue Development of Final Design Plans

• Begin ROW Acquisition for Segment 3a

• Begin Full Schematic Development from 
Denton County Line to Custer Road 



Questions


